



GROSSMONT COLLEGE Facilities Committee March 6, 9:30am-11:00am Location: Zoom

Join Zoom Meeting

AGENDA

Purpose The Facilities Committee identifies prioritizes and advocates for the facilities needs and services. It makes recommendations to the College Council for the strategic direction and implementation of facilities priorities. These recommendations address facilities policies and procedures, prioritization of facilities requests from annual unit plans*, facility requirements for existing programs, and projected facility needs of the college for the future. The committee will ensure that its recommendations are consistent with the objectives and recommendations established in the Facilities Plan, Strategic Plan, Educational Master Plan, and other supporting plans and reports (five-year capital outlay plan, use of space, scheduled maintenance, state and federal reports, etc.).

CO-CHAIRS	ASSOCIATED STUDENTS OF GROSSMONT COLLEGE	ADVISORY
□ Loren Holmquist	☐ Renzo Tayag	□ Agustin Albarran
	☐ Elliana Capurro	☐ Marsha Gable
		☐ Jason Allen
		⊠ Reyna Torriente
ACADEMIC SENATE	CLASSIFIED SENATE	ADMINISTRATORS' ASSOCIATION
	☐ Rochelle Weiser	
	☐ Chad Deitchman	
EX-OFFICIO	RECORDER	Campus Art Committee
☐ Patrice Braswell-Burris	⊠ Colleen Parsons	☐ ☑ Jennifer Bennett

ROUTINE BUSINESS									
Welcome and Introductions –									
Jennifer Bennett									
Establish Quorum – Jennifer	Quorum not met								
Bennett									
Additions/Deletions to Agenda –	None								
Jennifer Bennett									
Approve Meeting Notes &	Quorum not met								
Follow-up – Jennifer Bennett									
5-Minute Public Comment –	Thanks to grounds for a beautiful campus								
Jennifer Bennett									

NEW BUSINESS									
Final FPR Prioritization – Loren Holmquist	Quorum not met just questions asked and answered. Discussions on reflection room. Maura to move to the next month's meeting due to lack of quorum & discussion								
Sculpture – Jennifer Bennett	·								
	Dr. Fountain seconds motion See PowerPoint								

COMMITTEE REPORTS									
Constituency Updates ASGC, Academic Senate, Classified Senate, Administrators Association	AA-Updates on the PC committee Classified-None Academic- Facilities Staffing questions								
Space Utilization – Loren Holmquist	College Council recommended								
Construction Timeline and Campus Impacts – Loren Holmquist	See Power Point Questions on name plates & storm damages updates								

INFORMATION AND DISCUSSION												

FOR CONSENSUS												
Previous Meeting Minutes Quorum not met												

FOLLOW-UP														
Who	ltem	Timeline												

1.	WORK AHEAD

•

NEXT MEETING: April 3, 2024

WELCOME TO THE FACILITIES COMMITTEE

The best way to contact FMO is by email

Grossmont.FMO@gcccd.edu

For maintenance, grounds, custodial and operation needs Colleen Parsons, Ryan Althaus, Bill Roessner, Pepe Levy, Joel Lopez

Grossmont.restrooms@gcccd.edu

For restrooms that need attention

FMO phone is not monitored 24/7 619-644-7594

FACILITIES COMMITTEE AGENDA

- 1. Welcome/Introductions Jennifer Bennett
- 2. Agenda Additions/Deletions Jennifer Bennett
- 3. Approve Meeting Minutes Jennifer Bennett
- 4. 5-Minute Public Comment Jennifer Bennett
- 5. Constituency Updates Jennifer Bennett
 - 1. Admin Association
 - 2. Classified Senate
 - 3. Academic Senate
 - 4. ASGC
- 6. Space Utilization Update Loren Holmquist
- 7. Sculpture Campus Art Jennifer Bennett
- 8. AUP / FPR Prioritization Loren Holmquist
- 9. Construction Timeline and Impacts Loren Holmquist
- 10. Constituency Group Recap Jennifer Bennett

Possible Locations for Artwork on Grossmont College Campus

Work to be created by SP24 Sculpture II Students

Possible mediums: Formed wire mesh, cast hydro stone



1. Native Plant Garden





The tree in the foreground near the quad (east of ceramics bldg.)
Or
3 Trees in the background of the picture





3.


Grating above doors that access the Art courtyard in the middle of bldgs. 24, 25, 26, 27




4. Under the bridge btw buildings 31 and 34



5. Green Hill Space (south of building 51)



6.
Metal Grid
with Vines
on the south
side of
Building 71





Thank You!

FACILITIES COMMITTEE AGENDA


- 1. Welcome/Introductions Jennifer Bennett
- 2. Agenda Additions/Deletions Jennifer Bennett
- 3. Approve Meeting Minutes Jennifer Bennett
- 4. 5-Minute Public Comment Jennifer Bennett
- 5. Constituency Updates Jennifer Bennett
 - 1. Admin Association
 - 2. Classified Senate
 - 3. Academic Senate
 - 4. ASGC
- 6. Space Utilization Update Loren Holmquist
- 7. Sculpture Campus Art Jennifer Bennett
- 8. AUP / FPR Prioritization Loren Holmquist
- 9. Construction Timeline and Impacts Loren Holmquist
- 10. Constituency Group Recap Jennifer Bennett

FPR 24-01 Mental Health Space











FPR 24-03 Welcome Desk



FPR 24-02 Welcome Desk




FPR 24-02 Welcome Desk



FPR 24-02 Welcome Desk



FPR 24-03 Reflection Room



Currently under construction that will include new HVAC and paint



EXAMPLES



Meditation Room, University of Redlands

- Meditation
- Prayer
- Reflection
- Relaxation
- Yoga


WHO WILL BENEFIT?

- Students
- Staff
- Institution
- Community



Meditation Room, Santa Clara University

FPR 24-09 New Cabinets in Biology Bldg 30-128



History for the needed cabinets

- Three chemical hoods were removed
 - A temporary countertop was installed


New FPR


 Add upper cabinets similar to the other side of the lab





FPR 24-11 Biology Chairs





FPR Form 2

8)	□ Yes
	□ No □ Unsure
9)	Benefit and Impact on Students: How will this resource impact students' learning and/or experience (at the course/program/service level and/or engagement level)?
10)	Benefit and Impacts to the College Campus: (How will this project enhance or impact other college programs, services, and/or operations?
11)	Project support: Does your project support one or more of the following? If so, please explain. College or District Facilities Master Plan Sustainability Impact ADA accessibility

Director's Report

TOTAL ESTIMATE COST		\$0	In	cluding Public Works & Engineering
POSSIBLE COST REDUCTION		\$0		
TOTAL COST WITH REDUCTION		\$0		
Possible Criteria Scores: 0	5 v	vith 5 the hig	hest sc	ore
(1) CONSTRUCTION IMPACT ON STUDENTS/STAFF		0		
(2) CONTINUAL IMPACT ON FMC		0		
(3) CONSTRUCTION IMPACT ON FMO		0		
(4) PROJECT PHYSICAL FEASIBILITY		0		
(5) PROJECT SUPPORT FEASIBILITY	1	0		
(6) COST FEASIBILITY	1	0		
(7) PROJECT START/FINISH FEASIBILITY	1	0		
<u>NOTES</u>				
Impact Score		0 through 4	(0= lo	west, 4= highest)
Feasibility Score		0 through 4	(0= lo	west, 4= highest)
Public Bio		0		
DSA		0		
Gafcor		0		
Proj. Manage	1	0		
In-House		0		
Contracto	ŀ	0		
Join Projects		0		
	•			

FPR - Facilities Project Request Scorecard - Facilities Committee Project Title: FC Member:													
	REFER TO	Possible Criteria Scores: 0-5 with 5 the hiahest score											
	QUESTION	CRITERIA											
		Benefits and Impacts											
Α	3,4,9	Direct/indirect benefit for students											
В	3,4,9	Direct/indirect impact on students (0 = Impact, 5 = No Impact)	0										
С	3,4,10	Benefit for other depts., services, programs	0										
П	3,4,10	Impact on other depts., services, programs (0 = Impact, 5 = No Impact)	0										
Ε	5	Mission Priority	0										
H	5	Strategic Goals	0										
G	6	Project Support Legal Mandate	0										
Н	6	Program/College Accreditation Criteria	0										
-	6	Health/Safety/OSHA Priorities	0										
J	6	Critical Threshold of Educational & Support Services	0										
K	6	Essential Operations	0										
L	6	College or District Facilities Master Plan	0										
М	6	Sustainability Impact	0										
N	6	ADA Accessibility	0										
		Budget											
0	12	Potential/Recommended funding source	0										
Р	12	One-Time Cost Effectiveness	0										
Q	12	Projected Long-Term Effectiveness	0										
R	12	Effective Life-Cycle (Replacement Time)	0										
S	12	Cost Feasibility	0										
T	7,13	Timeline Urgent Need	0										
U	7,13	Project Start/Finish Feasibility	0										
	7,1.2	Project Total Score Out of %100	0										
С	omments:												
		Facilities Director Report											
\	Director's (1)	Construction impact on students/staff (0 = Impact, 5 = No Impact)	0										
	Director's (2)	Continual impact on FMO (0 = Impact, 5 = No Impact)	0										
	Director's (3)	Construction impact on FMO (0 = Impact, 5 = No Impact)	0										
	Director's (4)	Project Physical Feasibility	0										
	Director's (5)	Project Support Feasibility Cost Feasibility	0										
	Director's (6)	Project Start/Finish Feasibility	0										
	Director's (7)	Project Total Score Out of %100	0										
Comments:		110,001 10101 00101 10100											


FACILITIES COMMITTEE AGENDA

- 1. Welcome/Introductions Jennifer Bennett
- 2. Agenda Additions/Deletions Jennifer Bennett
- 3. Approve Meeting Minutes Jennifer Bennett
- 4. 5-Minute Public Comment Jennifer Bennett
- 5. Constituency Updates Jennifer Bennett
 - 1. Admin Association
 - 2. Classified Senate
 - 3. Academic Senate
 - 4. ASGC
- 6. Space Utilization Update Loren Holmquist
- 7. Sculpture Campus Art Jennifer Bennett
- 8. AUP / FPR Prioritization Loren Holmquist
- 9. Construction Timeline and Impacts Loren Holmquist
- 10. Constituency Group Recap Jennifer Bennett

Ribbon Cutting – Feb 15, 4 PM




COMMUNITY COLLEGE DISTRICT



Bldg 36 Floorplan


BUILDING 36 SECOND FLOOR




Bldg 52-54 Project

23.24 Projects

- Main Chiller extension to service Bldgs
 51, 53 and 55
- Cosmetic upgrades to Bldgs 52-54
- Fan coil replacements in Bldgs 53 and 54
- Data and Power rerouting to Bldg 50
- Power rerouting to Bldg 54
- Installation of new electrical PME switches for Bldgs 51 and 55
- ADA concrete upgrades from the 500 complex to the bus stop area





Bldg 51/55 Renovation 101 001 Sound Barrier 578 577 576 Wall 575 584 585 581 582 583 56157 546 547 548 Elevator 548A 62 551A 544 158 544A 551B 552 CONSTRUCTION 543 553 ZONE 542 **56** 554 541 555A 539 PARKING 555B 538 **STRUCTU** 557 ₁537 ⁵³⁸ 535B 519 532 Elevator 525 522 528 527 524 526 125 125 125 148

	20	023 2024 202													025					2026															
Grossmont Projects	N	D	J	F	М	Α		_		A S	i lo	N	D	J	F	М	ΑΙΛ			Α	S	0	N	D	J	F	м	ΑΙ				S	0	N	D
51/55 - Construction/Relo								Ť	Ť					,																		Ť			
Relocate offices back to 52							1	Rel	0															1											
52/54 - Install Chiller Lines																								1											
Reduce HVAC noise																								1										П	
20s Heat Installation						T																		1			T								
21 & 26 Swing Space Relocation						T																		1			T		F	Relo					
21 & 26 Construction Starts																																			
Exhaust unit						T																		1											
Bldg 30 Fume Hood Repair						T																		1											
CDC Turf Upgrades						1																												П	
Bldg 35 Hazmat Storage Code Compliance									٦																									П	
Pool (Currently no timeline)																								1										П	
SM - Boiler																								1										П	
SM - HVAC, ceiling tiles, and Flooring							T	Ma	y 28	3 - 0	ct 3:	1												1										П	
Relocate Dance, Pilates, and Yoga								Rel	0																									П	
Gizmo Kitchen - On hold							Ī																												
Griffin Gate Upgrades																																		П	
HVAC Replacement																																		П	
HVAC Replacement																																			
IT Swing to 36 and 100-107 & 108							╗																	1										П	
Remove Bldg 91 and 95-102 - On hold																																		П	
SM - Eyewash Stations - On hold																																		П	
SM - Fire Sprinkler Repair																																			
Perimeter Road 2nd Phase																																			
Solar connection starts																																			
	Relocate offices back to 52 52/54 - Install Chiller Lines Reduce HVAC noise 20s Heat Installation 21 & 26 Swing Space Relocation 21 & 26 Construction Starts Exhaust unit Bldg 30 Fume Hood Repair CDC Turf Upgrades Bldg 35 Hazmat Storage Code Compliance Pool (Currently no timeline) SM - Boiler SM - HVAC, ceiling tiles, and Flooring Relocate Dance, Pilates, and Yoga Gizmo Kitchen - On hold Griffin Gate Upgrades HVAC Replacement HVAC Replacement IT Swing to 36 and 100-107 & 108 Remove Bldg 91 and 95-102 - On hold SM - Eyewash Stations - On hold SM - Fire Sprinkler Repair Perimeter Road 2nd Phase	Grossmont Projects N 51/55 - Construction/Relo Relocate offices back to 52 52/54 - Install Chiller Lines Reduce HVAC noise 20s Heat Installation 21 & 26 Swing Space Relocation 21 & 26 Construction Starts Exhaust unit Bldg 30 Fume Hood Repair CDC Turf Upgrades Bldg 35 Hazmat Storage Code Compliance Pool (Currently no timeline) SM - Boiler SM - HVAC, ceiling tiles, and Flooring Relocate Dance, Pilates, and Yoga Gizmo Kitchen - On hold Griffin Gate Upgrades HVAC Replacement HVAC Replacement IT Swing to 36 and 100-107 & 108 Remove Bldg 91 and 95-102 - On hold SM - Eyewash Stations - On hold SM - Fire Sprinkler Repair Perimeter Road 2nd Phase	SI /55 - Construction/Relo Relocate offices back to 52 52/54 - Install Chiller Lines Reduce HVAC noise 20s Heat Installation 21 & 26 Swing Space Relocation 21 & 26 Construction Starts Exhaust unit Bldg 30 Fume Hood Repair CDC Turf Upgrades Bldg 35 Hazmat Storage Code Compliance Pool (Currently no timeline) SM - Boiler SM - HVAC, ceiling tiles, and Flooring Relocate Dance, Pilates, and Yoga Gizmo Kitchen - On hold Griffin Gate Upgrades HVAC Replacement HVAC Replacement IT Swing to 36 and 100-107 & 108 Remove Bldg 91 and 95-102 - On hold SM - Eyewash Stations - On hold SM - Fire Sprinkler Repair Perimeter Road 2nd Phase	Grossmont Projects N D J 51/55 - Construction/Relo Relocate offices back to 52 52/54 - Install Chiller Lines Reduce HVAC noise 20s Heat Installation 21 & 26 Swing Space Relocation 21 & 26 Construction Starts Exhaust unit Bldg 30 Fume Hood Repair CDC Turf Upgrades Bldg 35 Hazmat Storage Code Compliance Pool (Currently no timeline) SM - Boiler SM - HVAC, ceiling tiles, and Flooring Relocate Dance, Pilates, and Yoga Gizmo Kitchen - On hold Griffin Gate Upgrades HVAC Replacement HVAC Replacement IT Swing to 36 and 100-107 & 108 Remove Bldg 91 and 95-102 - On hold SM - Eyewash Stations - On hold SM - Fire Sprinkler Repair Perimeter Road 2nd Phase	Grossmont Projects N D J F 51/55 - Construction/Relo Relocate offices back to 52 52/54 - Install Chiller Lines Reduce HVAC noise 20s Heat Installation 21 & 26 Swing Space Relocation 21 & 26 Construction Starts Exhaust unit Bldg 30 Fume Hood Repair CDC Turf Upgrades Bldg 35 Hazmat Storage Code Compliance Pool (Currently no timeline) SM - Boiler SM - HVAC, ceiling tiles, and Flooring Relocate Dance, Pilates, and Yoga Gizmo Kitchen - On hold Griffin Gate Upgrades HVAC Replacement HVAC Replacement IT Swing to 36 and 100-107 & 108 Remove Bldg 91 and 95-102 - On hold SM - Eyewash Stations - On hold SM - Fire Sprinkler Repair Perimeter Road 2nd Phase	Grossmont Projects N D J F M 51/55 - Construction/Relo Relocate offices back to 52 52/54 - Install Chiller Lines Reduce HVAC noise 20s Heat Installation 21 & 26 Swing Space Relocation 21 & 26 Construction Starts Exhaust unit Bldg 30 Fume Hood Repair CDC Turf Upgrades Bldg 35 Hazmat Storage Code Compliance Pool (Currently no timeline) SM - Boiler SM - HVAC, ceiling tiles, and Flooring Relocate Dance, Pilates, and Yoga Gizmo Kitchen - On hold Griffin Gate Upgrades HVAC Replacement HVAC Replacement IT Swing to 36 and 100-107 & 108 Remove Bldg 91 and 95-102 - On hold SM - Fire Sprinkler Repair Perimeter Road 2nd Phase	Grossmont Projects N D J F M A 51/55 - Construction/Relo Relocate offices back to 52 52/54 - Install Chiller Lines Reduce HVAC noise 20s Heat Installation 21 & 26 Swing Space Relocation 21 & 26 Construction Starts Exhaust unit Bldg 30 Fume Hood Repair CDC Turf Upgrades Bldg 35 Hazmat Storage Code Compliance Pool (Currently no timeline) SM - Boiler SM - HVAC, ceiling tiles, and Flooring Relocate Dance, Pilates, and Yoga Gizmo Kitchen - On hold Griffin Gate Upgrades HVAC Replacement HVAC Replacement IT Swing to 36 and 100-107 & 108 Remove Bldg 91 and 95-102 - On hold SM - Eyewash Stations - On hold SM - Fire Sprinkler Repair Perimeter Road 2nd Phase	Grossmont Projects N D J F M A M 51/55 - Construction/Relo Relocate offices back to 52 52/54 - Install Chiller Lines Reduce HVAC noise 20s Heat Installation 21 & 26 Swing Space Relocation 21 & 26 Construction Starts Exhaust unit Bldg 30 Fume Hood Repair CDC Turf Upgrades Bldg 35 Hazmat Storage Code Compliance Pool (Currently no timeline) SM - Boiler SM - HVAC, ceiling tiles, and Flooring Relocate Dance, Pilates, and Yoga Gizmo Kitchen - On hold Griffin Gate Upgrades HVAC Replacement HVAC Replacement IT Swing to 36 and 100-107 & 108 Remove Bldg 91 and 95-102 - On hold SM - Eyewash Stations - On hold SM - Fire Sprinkler Repair Perimeter Road 2nd Phase	Grossmont Projects N D J F M A M J 51/55 - Construction/Relo Relocate offices back to 52 52/54 - Install Chiller Lines Reduce HVAC noise 20s Heat Installation 21 & 26 Swing Space Relocation 21 & 26 Construction Starts Exhaust unit Bldg 30 Fume Hood Repair CDC Turf Upgrades Bldg 35 Hazmat Storage Code Compliance Pool (Currently no timeline) SM - Boiler SM - HVAC, ceiling tiles, and Flooring Relocate Dance, Pilates, and Yoga Gizmo Kitchen - On hold Griffin Gate Upgrades HVAC Replacement HVAC Replacement IT Swing to 36 and 100-107 & 108 Remove Bldg 91 and 95-102 - On hold SM - Eyewash Stations - On hold SM - Fire Sprinkler Repair Perimeter Road 2nd Phase	Grossmont Projects N D J F M A M J J J 51/55 - Construction/Relo Relocate offices back to 52 52/54 - Install Chiller Lines Reduce HVAC noise 20s Heat Installation 21 & 26 Swing Space Relocation 21 & 26 Construction Starts Exhaust unit Bldg 30 Fume Hood Repair CDC Turf Upgrades Bldg 35 Hazmat Storage Code Compliance Pool (Currently no timeline) SM - Boiler SM - HVAC, ceiling tiles, and Flooring Relocate Dance, Pilates, and Yoga Gizmo Kitchen - On hold Griffin Gate Upgrades HVAC Replacement HVAC Replacement IT Swing to 36 and 100-107 & 108 Remove Bldg 91 and 95-102 - On hold SM - Fire Sprinkler Repair Perimeter Road 2nd Phase	Grossmont Projects N D J F M A M J J A S 51/55 - Construction/Relo Relocate offices back to 52 52/54 - Install Chiller Lines Reduce HVAC noise 20s Heat Installation 21 & 26 Swing Space Relocation 21 & 26 Construction Starts Exhaust unit Bldg 30 Fume Hood Repair CDC Turf Upgrades Bldg 35 Hazmat Storage Code Compliance Pool (Currently no timeline) SM - Boiler SM - HVAC, ceiling tiles, and Flooring Relocate Dance, Pilates, and Yoga Gizmo Kitchen - On hold Griffin Gate Upgrades HVAC Replacement HVAC Replacement HVAC Replacement HVAC Replacement IT Swing to 36 and 100-107 & 108 Remove Bldg 91 and 95-102 - On hold SM - Fire Sprinkler Repair Perimeter Road 2nd Phase	Grossmont Projects N D J F M A M J J A S O 51/55 - Construction/Relo Relocate offices back to 52 52/54 - Install Chiller Lines Reduce HVAC noise 20s Heat Installation 21 & 26 Swing Space Relocation 21 & 26 Construction Starts Exhaust unit Bldg 30 Fume Hood Repair CDC Turf Upgrades Bldg 35 Hazmat Storage Code Compliance Pool (Currently no timeline) SM - Boiler SM - HVAC, ceiling tiles, and Flooring Relocate Dance, Pilates, and Yoga Gizmo Kitchen - On hold Griffin Gate Upgrades HVAC Replacement HVAC Replacement HVAC Replacement HVAC Replacement IT Swing to 36 and 100-107 & 108 Remove Bldg 91 and 95-102 - On hold SM - Fire Sprinkler Repair Perimeter Road 2nd Phase	Grossmont Projects N D J F M A M J J A S O N 51/55 - Construction/Relo Reloate offices back to 52 52/54 - Install Chiller Lines Reduce HVAC noise 20s Heat Installation 21 & 26 Swing Space Relocation 21 & 26 Construction Starts Exhaust unit Bldg 30 Fume Hood Repair CDC Turf Upgrades Bldg 35 Hazmat Storage Code Compliance Pool (Currently no timeline) SM - Boiler SM - HVAC, ceiling tiles, and Flooring Relocate Dance, Pilates, and Yoga Gizmo Kitchen - On hold Griffin Gate Upgrades HVAC Replacement HVAC Replacement HVAC Replacement HVAC Replacement IT Swing to 36 and 100-107 & 108 Remove Bldg 91 and 95-102 - On hold SM - Fire Sprinkler Repair Perimeter Road 2nd Phase	Grossmont Projects N D J F M A M J J A S O N D 51/55 - Construction/Relo Reloo Rel	Grossmont Projects N D J F M A M J J A S O N D J S 1/55 - Construction/Relo Relocate offices back to 52 52/54 - Install Chiller Lines Reduce HVAC noise 20s Heat Installation 21 & 26 Swing Space Relocation 21 & 26 Construction Starts Exhaust unit Bldg 30 Fume Hood Repair CDC Turf Upgrades Bldg 35 Hazmat Storage Code Compliance Pool (Currently no timeline) SM - Boiler SM - HVAC, ceiling tiles, and Flooring Relocate Dance, Pilates, and Yoga Gizmo Kitchen - On hold Griffin Gate Upgrades HVAC Replacement HVAC Repla	N D J F M A M J J A S O N D J F S1/55 - Construction/Relo Relo	N D J F M A M J J A S O N D J F M S S S S S S S S S	Grossmont Projects N D J F M A M J J J A S O N D J F M A M S S S S S S S S S S S S S S S S S	N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J F M A M J J F M A M M J J J A S O N D J F M A M M J J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M M J J J A S O N D J F M A M J J J A S O N D J F M A M J J J A S O N D J F M A M J J J A S O N D J F M A M J J J A S O N D J F M A M J J J A S O N D J F M A M J J J A S O N D J F M A M J J J A S O N D J F M A M J J J A S O N D J F M A M J J J A S O N D J F M A M J J J A J J J J J J J J J J J J J	N D J F M A M J J A S O N D J F M A M J J J A S O N D J F M A M J J J S S O N D J F M A M J J J S S S S S S S S S S S S S S S S	N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D D J F M A M J J A S O N D D J F M A M J J A S O N D D J F M A M J J J A S O N D D J F M J J A S O N D D J F M J J A S O N D D J J A J J J J J J J J J J J J J J J	N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S S S S N D D J F M A M J J A S S S S S S S S S S S S S S S S S	Grossmont Projects N D J F M A M J J A S O N D J F M A M J J A S O S S O S S O S S	Grossmont Projects N D J F M A M J J A S O N D J F M A M J J A S O N	N D J F M A M J J J A S O N D J F M A M J J J A S O N D J F M A M J J J A S O N D	N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J J A S D N D J J A S D N D J J A S D N D J J A S D N D J J A S D N D J J A S D N D J J A S D N D J J J J J J J J J	N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J J J F M A M J J A S O N D J J J J A S O N D J J J J A S O N D J J J J A S O N D J J J J A S O N D J J J J J J A S O N D J J J J J J A S O N D J J J J J A S O N D J J J J J J A S O N D J J J J J J J J J J J J J J J J J J	N D D J F M A M J J A S O N D D J F M A M J J J A S O N D D J F M A M J J J A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A S O N D D J F M A M J J J A S O N D D J F M J J A S O N D D J F M J J J A S O N D D J F M J J J A S O N D D J J F M J J J A S O N D D J J F M J J J J J J J J J J J J J J J J	N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D D J F M A M J J A S O N D D J F M A M J J J A S O N D D J J F M A M J J J A S O N D D J J F M A M J J J A S O N D D J J F M A M J J J A S O N D D J J F M A M J J J A S O N D D J J F M A M J J J A S O N D D J J F M A M J J J A S O N D D J J F M A M J J J A S O N D D J J F M A M J J J A S O N D D J J F M A M J J J A S O N D D J J F M J J J J J J J J J J J J J J J J	Grossmort Projects N D D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M M J J A S O N D J F M A M M J J A S O N D J F M A M M M M M M M M M M M M M M M M M	Grossmont Projects N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J S A M J J A S O N D J F M A M J J S A M J J S A M J J S A M J J S A M J J S A M J J J A S O N D D J F M A M J J S A M J J J A M M J J J A S O N D D J F M A M J J J A M M J J J A S O N D D J F M A M J J J A M J J A M J J J A M J J J A M J J J A M J J J A M J J J A M J J J A M J J J A M J J J J	Grossmont Projects N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J J A S O N D J J F M A M J J J A S O N D J J F M A M J J J A S O N D J J F M A M J J J A S O N D J J F M A M J J J A S O N D J J F M A M J J J A S O N D J J F M A M J J J A S O N D J J F M A M J J J A S O N D J J F M A M J J J A S O N D J J F M A M J J J A S O N D J J F M A M J J J A S O N D J J F M A M J J J A S O N D J J F M A M J J J A S O N D J J J J A S O N D J J J J J J J J J J J J J J J J J J	Grossmort Projects N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J J A S O N D J F M A M J J J A S O N D J F M A M J J J A S O N D J F M A M J J J A S O N D J F M A M J J A S O N D J F M A M J J J A S O N D J J F M A M J J J A S O N D J J F M A M J J J A S O N D J J J J A S O N D J J J J A S O N D J J J J A S O N D J J J J J J J J J J J J J J J J J J	Grossmort Projects N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J J A S O N D J J F M A M J J J A S O N D J J F M A M J J J A S O N D J J F M A M J J J A S O N D J F M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J J F M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M A M J J J A S O N D J M J M J J J A S O N D J M J M J J J A S O N D J M J M J J J A S O N D J M J M J J J A S O N D J M J M J J J A S O N D J M J M J J J A S O N D J M J M J J J A S O N D J M J M J J J A S O N D J M J M J J J A S O N D J M J M J M J J J A S O N J M J M J J J A S O N J M J M J J J A S O N J M J M J J J A S O N J M J M J J J A S O N J J M J M J J J A S O N J J M J J J A S O N J J J J J J J J J J J J J J J J J J	Grossmort Projects N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D S J F M A M J J A S O N D J F M A M J J A S O N D S J F M A M J J A S O N D S J F M A M J J A S O N D S J F M A M J J J A S O N D S J F M A M J J J A S O N D S J F M A M J J J A S O N D S J F M A M J J J A S O N D S J F M A M J J J A S O N D S J F M A M J J J A S O N D S J F M A M J J J A S O N D S J F M A M J J J A S O N D S J F M A M J J J A S O N D D D J F M A M J J J A S O N D D D J F M A M J J J A S O N D D D D D D D D D D D D D D D D D D

FACILITIES COMMITTEE AGENDA

- 1. Welcome/Introductions Jennifer Bennett
- 2. Agenda Additions/Deletions Jennifer Bennett
- 3. Approve Meeting Minutes Jennifer Bennett
- 4. 5-Minute Public Comment Jennifer Bennett
- 5. Constituency Updates Jennifer Bennett
 - 1. Admin Association
 - 2. Classified Senate
 - 3. Academic Senate
 - 4. ASGC
- 6. Space Utilization Update Loren Holmquist
- 7. Sculpture Campus Art Jennifer Bennett
- 8. AUP / FPR Prioritization Loren Holmquist
- 9. Construction Timeline and Impacts Loren Holmquist
- 10. Constituency Group Recap Jennifer Bennett

WELCOME TO THE FACILITIES COMMITTEE

The best way to contact FMO is by email

Grossmont.FMO@gcccd.edu

For maintenance, grounds, custodial and operation needs Colleen Parsons, Ryan Althaus, Bill Roessner, Pepe Levy, Joel Lopez

Grossmont.restrooms@gcccd.edu

For restrooms that need attention

FMO phone is not monitored 24/7 619-644-7594